COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2013

ESTI MATE SUMVARY 12: 32: 53
CONTI D: C18180 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18180- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0  DAYS TI VE ALLOW 354 WORK DAYS
US40: OVER SAND CREEK - FBR PERCENT TIME  24.01 ORI G TI ME ALLON 354 WORK DAYS
PRQIECT NO FBR 0404- 050
US40: OVER SAND CREEK - FBR
NAVE OF ROAD: 040C
PRQIECT OOUNTI ES: ADAMBS, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 11/ 25/ 2013 DATE TI ME STARTED 07/23/2013
5670 FRANKLI N STREET DATE LET 06/ 06/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 01/ 2013 DATE ACCEPTED
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 07/ 23/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 6,076, 677. 33 PARTI O PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  5,365,000.00 NON-PARTI Cl PATI NG 770, 155. 85 341, 337. 93
PERCENT COVPLETE: 12. 67% TOTAL EARNI NGS 770, 155. 85 341,337.93
FUNDS AVAI LABLE: $ 5,306,521.48 STOCKPI LED MATER ALS 563, 814. 96 151, 270. 53
GROSS EARNI NGS 1, 333, 970. 81 492, 608. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,987.43 -7,681.52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 315, 983. 38 484, 926. 94
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 315, 983. 38 484, 926. 94
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 484, 926. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18180

PCN: 18180-BI D

PRQJECT: FBR 0404- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00000 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

LS
0010 202-00010 Renoval of Tree

EACH
0015 202- 00015 Renoval of Headwal

EACH
0020 202- 00019 Renoval of Inlet

EACH
0025 202- 00035 Renoval of Pipe

LF
0030 202-00090 *Renoval of Delineator

EACH
0035 202-00203 Renoval of Curb and Cutter

LF
0040 202-00204 Renoval of Curb, Qutter and Sidewal k

LF
0045 202-00206 Renoval of Concrete Curb Ranp

Sy
0050 202-00210 Renoval of Concrete Pavenent

Sy
0055 202- 00220 *Renoval of Asphalt Mat

Sy

1. 000

50, 000. 00000

19. 000

300. 00000

2.000

325. 00000

5. 000

500. 00000

234. 000

15. 00000

15. 000

5. 00000

1, 000. 000

5. 00000

1, 685. 000

6. 00000

49. 000

18. 00000

1, 370. 000

6. 50000

9, 868. 000

4.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 400
0. 000
0. 400

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

437. 000
210. 000
647. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

50. 000
100. 000
150. 000

697. 000
0. 000
697. 000

Page 2
ESTI MATE RUN 12/ 05/ 2013

12:32: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
20, 000. 00
0. 00
5, 700. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
25.00
1, 050. 00
3, 235. 00
0. 00
228. 00
0. 00
0. 00
650. 00
975. 00
0. 00
3,136. 50



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12: 32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 202-00810 *Removal of Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0065 202- 01000 *Removal of Fence 413. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0.00
0070 202-01130 *Renmoval of Guardrail Type 3 1, 404. 000 1, 404. 000
LF 0. 000 0. 00
2. 75000 1, 404. 000 3, 861. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0080 202- 04002 O ean Cul vert 30. 000 1.000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0085 203-00060 Enbanknent Material (Conplete In Place) 18, 192. 000 824. 000
(% 0. 000 0. 00
7.50000 824. 000 6, 180. 00
0090 203-00100 Muick Excavation 500. 000 24.000
(% 0. 000 0. 00
15. 00000 24.000 360. 00
0095 203- 01500 Bl adi ng 40. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0100 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0105 203- 01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0110 203-01597 Pot hol i ng 80. 000 2.500
HOUR 0. 000 0. 00

150. 00000 2.500 375.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01622 Sweepi ng (Wth Pickup Broon) 250. 000 8. 000
HOUR 8. 500 1, 105. 00
130. 00000 16. 500 2,145. 00
0120 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0125 206- 00000 Structure Excavation retaining wall 75. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0130 206-00100 Structure Backfill (Class 1) retaining wall 209. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 206- 00510 Filter Material (dass A 560. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0140 206- 00530 Filter Material (Odass O 55. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0145 207- 00205 Topsoi | 1, 511. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0150 208- 00009 Erosi on Log (20 Inch) 600. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208- 00020 Silt Fence 3, 400. 000 1, 663. 000
LF 118. 000 188. 80
1. 60000 1, 781. 000 2,849. 60
0160 208- 00030 Sedi nent Basin 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0165 208- 00045 Concrete Washout Structure 4. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18180- BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208- 00051 StormDrain Inlet Protection (Type 1) 294. 000 254. 000
LF 40. 000 280. 00
7.00000 294. 000 2,058. 00
0175 208-00070 Vehi cl e Tracki ng Pad 6. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 8. 000
HOUR 27.000 945. 00
35. 00000 35. 000 1, 225. 00
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 4. 000
HOUR 2.000 230. 00
115. 00000 6. 000 690. 00
0190 208-00206 Erosi on Control Supervisor 384. 000 34. 000
DAY 20. 000 500. 00
25. 00000 54. 000 1, 350. 00
0195 209- 00100 *Wat er (Landscapi ng) 2.000 0. 000
MGAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 209- 00200 *Ti me- Rel eased Water Product 352. 000 0. 000
EACH 0. 000 0. 00
7.75000 0. 000 0. 00
0205 210- 00001 Reset Structure bus bench 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210- 00060 Reset Marker 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18180- BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0230 210-04015 Modi fy Manhol e 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0235 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
615. 00000 0. 000 0. 00
0240 212-00032 *Soi | Condi tioning 2.500 0. 000
ACRE 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0245 213-00003 *Mil ching (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0250 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
11, 358. 34000 0. 000 0. 00
0255 213-00061 *Mil ch Tacki fier 250. 000 0. 000
LB 0. 000 0. 00
1. 85000 0. 000 0. 00
0260 213-00150 *Bonded Fi ber Matrix 2.800 0. 000
ACRE 0. 000 0. 00
3, 251. 00000 0. 000 0. 00
0265 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0270 214-00220 *Deci duous Tree (2 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0275 214-01010 *Brush Layer Cutting 417. 000 0. 000
EACH 0. 000 0. 00
4. 15000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 216-00201 *Soi | Retention Bl anket (Straw Coconut) 6, 000. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0285 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 750. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0290 217-00000 *Her bi ci de Treat nent 11, 000. 000 9, 004. 000
SY 0. 000 0. 00
0. 08000 9, 004. 000 720. 32
0295 240- 00000 *WIdlife Biologist and Nest Renoval 176. 000 0. 000
HOUR 0. 000 0. 00
77.35000 0. 000 0. 00
0300 304- 06000 Aggregate Base Course (Class 6) (6 in) 2, 650. 000 0. 000
TON 0. 000 0. 00
11. 00000 0. 000 0. 00
0305 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
125. 73000 0. 000 0. 00
0310 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 766. 000 0. 000
TON 0. 000 0. 00
53. 66000 0. 000 0. 00
0315 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 287. 000 0. 000
TON 0. 000 0. 00
71. 62000 0. 000 0. 00
0320 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 553. 000 0. 000
GAL 0. 000 0. 00
2.51000 0. 000 0. 00
0325 412-00600 Concrete Pavenent (6 Inch) 911. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0330 412-01000 Concrete Pavenent (10 Inch) 613. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 18180- BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 420-00114 Ceotextile (Drainage) (dass 3) 5. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0340 506-00209 Riprap (9 Inch) 3.000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0345 506-00224 Riprap (24 Inch) 6, 300. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0350 601- 03040 Concrete Cass D (Bridge) 6. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 601- 03050 Concrete Class D (Vall) 37. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0360 601-40300 *Structural Concrete Coating 55. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0365 602- 00000 *Rei nforcing Steel 417. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 704. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0375 603-50004 4 Inch Plastic Pipe 93. 000 0. 000
LF 0. 000 0. 00
25. 02000 0. 000 0. 00
0380 604- 00305 Inlet Type C (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0385 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO. 0003 12:32: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 604- 19105 Inlet Type R L 5 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0395 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0400 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0405 604-20003 *Qutlet Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0410 604- 25000 *Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0.00
0415 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0420 604- 30010 Manhol e Sl ab Base (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0425 604- 31015 Manhol e Box Base (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0.00
0430 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 025. 000 0. 000
LF 0. 000 0. 00
17. 20000 0. 000 0.00
0435 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
561. 60000 0. 000 0.00
0440 606-01370 *Transi tion Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 092. 50000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0445 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
670. 15000 0. 000 0. 00
0450 606-01460 *Medi an Term nal (CAT) 2. 000 0. 000
EACH 0. 000 0. 00
3, 380. 50000 0. 000 0. 00
0455 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 842. 80000 0. 000 0. 00
0460 606- 10700 *Bridge Rail Type 7 18. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0465 607-00005 *End Post 8. 000 0. 000
EACH 0. 000 0. 00
148. 35000 0. 000 0. 00
0470 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
216. 20000 0. 000 0. 00
0475 607-01000 *Fence Barbed Wre with Metal Posts 452. 000 0. 000
LF 0. 000 0. 00
4. 15000 0. 000 0. 00
0480 607-11525 *Fence (Plastic) 844. 000 728. 000
LF 116. 000 597. 40
5.15000 844. 000 4, 346. 60
0485 607-53148 *Fence Chain Link (48 Inch) 904. 000 0. 000
LF 0. 000 0. 00
13. 65000 0. 000 0. 00
0490 608- 00000 Concrete Sidewal k 1, 585. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0495 608-00010 Concrete Curb Ranp 51. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO. 0003 12:32:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0500 609-21010 Curb and CGutter Type 2 (Section |-B) 7.000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0505 609-21020 Curb and Gutter Type 2 (Section II-B) 2,013. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0510 610- 00055 Medi an Cover Material (Stone) 9, 044. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0.00
0515 612-00001 *Del i neator (Type 1) 13. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0520 612- 00002 *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0525 612-00003 *Delineator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
27. 00000 0. 000 0.00
0530 613-01200 *2 Inch BElectrical Conduit (Plastic) 390. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0.00
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0540 613-16010 *Light Standard and Luninaire (Decorative) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0545 613-32350 *Light Standard Steel (35 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0.00
0550 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0555 613-50410 *Light Standard (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
7,200. 00000 2.000 14, 400. 00
0560 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0565 614-00011 *Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0570 614-00012 *Sign Panel (Cass I1) 54. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0575 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0580 615-10018 18 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0585 615-10030 30 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0590 621-00450 *Det our Pavenent 1, 416. 000 945. 000
SY 0. 000 0. 00
45. 00000 945. 000 42,525. 00
0595 624-27016 15 Inch Drainage Pipe (Oass 7) (Conplete In Place) 297. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0600 624-27019 18 Inch Drainage Pipe (dass 7) (Conplete In Place) 1, 502. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0605 624-27025 24 1nch Drainage Pipe (Cass 7) (Conplete In Place) 186. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0610 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 157. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0615 625- 00000 Construction Surveyi ng 1. 000 0. 255
LS 0. 000 0. 00
44,007. 93000 0. 255 11, 222.02
0620 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 85, 287. 50
341, 150. 00000 0. 500 170, 575. 00
0625 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 150 2,250. 00
15, 000. 00000 0. 400 6, 000. 00
0630 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0635 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 105. 000 19. 000
GAL 0. 000 0. 00
40. 00000 19. 000 760. 00
0640 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 167. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0645 630-00000  *Fl aggi ng 2, 400. 000 116. 000
HOUR 120. 000 2, 640. 00
22. 00000 236. 000 5,192. 00
0650 630- 00007 *Traffic Control Inspection 200. 000 30. 000
DAY 13. 000 130. 00
10. 00000 43. 000 430. 00
0655 630- 00012 *Traffic Control Management 354. 000 18. 000
DAY 15. 000 750. 00
50. 00000 33. 000 1, 650. 00
0660 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0665 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 3. 500
EACH 0. 000 0. 00
140. 00000 3.500 490. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 11. 500
EACH 0. 000 0. 00
50. 00000 11. 500 575. 00
0675 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 24.500
EACH 0. 000 0. 00
60. 00000 24.500 1, 470. 00
0680 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0685 630- 80344 *Construction Traffic Sign (Special) 52. 000 14. 500
SF 0. 000 0. 00
20. 00000 14. 500 290. 00
0690 630- 80350 *Vertical Panel 250. 000 22.000
EACH 0. 000 0. 00
22. 00000 22.000 484. 00
0695 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0700 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 1. 500 1, 800. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 54. 000
EACH 0. 000 0. 00
35. 00000 54. 000 1, 890. 00
0710 630-80370 Concrete Barrier (Tenporary) 2,902. 000 1, 309. 000
LF 0. 000 0. 00
19. 00000 1, 309. 000 24,871. 00
0715 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 500
(Temporary) EACH 0. 000 0. 00
3, 000. 00000 0. 500 1, 500. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003 12: 32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0720 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70011 F/ A Partnering 5, 000. 000 2,288.510
FA 0. 000 0. 00
1. 00000 2,288.510 2,288.51
0730 700-70012 F/ A Asphal t Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70018 F/ A Roadway Snoot hness | ncentive 41, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70034 F/ A Reset Road O osure Gate 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70310 F/ A Landscapi ng Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003 12: 32: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0775 700-70380 F/ A Erosion Control 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0780 700- 70589 F/ A Environnental Health & Safety Management 25, 000. 000 0. 000
F A 2,399.770 2,399.77
1. 00000 2,399.770 2,399.77
1006 250-00110 Heal th and Safety O ficer 48. 000 48. 000
HOUR 0. 000 0. 00
96. 51000 48. 000 4,632. 48
1007 250- 00050 Moni t ori ng Techni ci an 105. 500 16. 000
HOUR 89. 500 7,454. 46
83. 29000 105. 500 8, 787.09
1008 250- 00100 Environmental Health and Safety 1. 000 1. 000
LS 0. 000 0.00
9, 735. 00000 1. 000 9, 735. 00
1009 630-80380 Traffic Cone CMO #3 89. 000 44.500
EACH 0. 000 0.00
1.10000 44.500 48. 95

CAT 0250 CURRENT AMI ¢ 3,181,368.72% 106, 457.93 $ 385, 425. 85
CAT NO0350 STR F-17-WZ

0785 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0790 206- 00000 Structure Excavation 885. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
0795 206- 00100 Structure Backfill (dass 1) 847. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0800 206- 00200 Structure Backfill (dass 2) 263. 000 0. 000
CY 0. 000 0. 00

30. 00000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 18180- BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STR F-17-WZ
0805 206- 00360 Mechani cal Rei nforcenent of Soil 847. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0810 206-01781 Shoring (Area 1) 1. 000 0. 700
LS 0. 000 0. 00
9, 000. 00000 0. 700 6, 300. 00
0815 206-01782 Shoring (Area 2) 1. 000 0. 700
LS 0. 000 0. 00
6, 500. 00000 0. 700 4, 550. 00
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 177. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0825 503-00036 *Drilled Caisson (36 Inch) 418. 000 0. 000
LF 418. 000 100, 320. 00
240. 00000 418. 000 100, 320. 00
0830 503-00042 *Drilled Caisson (42 Inch) 464. 000 0. 000
LF 464. 000 134, 560. 00
290. 00000 464. 000 134, 560. 00
0835 515-00120 *Wat er proof i ng (Menbr ane) 1, 095. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0840 518-01004 Bri dge Expansion Device (0-4 Inch) 117. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0840 MATERI AL ALLOMNCE EB Expansi on Devi ce 117. 000
LF 0. 000 0. 00
111. 00000 117. 000 12,987.00
0845 601- 03040 Concrete Cass D (Bridge) 740. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0850 601-40300 *Structural Concrete Coating 1, 505. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STR F-17-WZ
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 168, 955. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0860 606- 10700 *Bridge Rail Type 7 568. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0865 607-53137 *Fence Chain Link (Special) (36 Inch) 259. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0870 607-53149 *Fence Chain Link (Special) (48 Inch) 259. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0875 613-00200 *2 Inch Electrical Conduit 1, 170. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0880 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0885 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 9, 694. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0885 MATERI AL ALLOMANCE EB G rders 9, 694. 000
SF 0. 000 0. 00
26. 04000 9, 694. 000 252,431.76
CAT 0350 CURRENT AMI  $ 1,328,593.34 % 234, 880.00 $ 576, 148. 76
CAT NOO0351 STR F-17-X
0890 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0895 206- 00000 Structure Excavation 949. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PON: 18180- BI D ESTI MATE RUN 12/ 05/ 2013
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O351 STR F-17-X
0900 206-00100 Structure Backfill (dass 1) 929. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0905 206- 00200 Structure Backfill (dass 2) 267. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0910 206- 00360 Mechani cal Rei nforcenent of Soil 929. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0915 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0920 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0925 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 196. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0930 503-00036 *Drilled Caisson (36 Inch) 545. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0935 503-00042 *Drilled Caisson (42 Inch) 560. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0940 515-00120 *Wat er proof i ng (Menbr ane) 1, 210. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0945 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0945 MATERI AL ALLOMNCE WB Expansi on Devi ce 130. 000
LF 0. 000 0. 00
111. 00000 130. 000 14, 430. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18180-BI D ESTI MATE RUN 12/ 05/ 2013
PRQJECT: FBR 0404- 050 ESTI MATE NO 0003 12:32: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O351 STR F-17-X
0950 601- 03040 Concrete O ass D (Bridge) 828. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0955 601- 40300 *Structural Concrete Coating 1, 545. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0960 602- 00020 *Rei nforcing Steel (Epoxy Coated) 187, 277. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0965 606- 10700 *Bridge Rail Type 7 570. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0970 607-53137 *Fence Chain Link (Special) (36 Inch) 259. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0975 607-53149 *Fence Chain Link (Special) (48 Inch) 259. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0980 613-00200 *2 Inch Electrical Conduit 1,174. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0985 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0990 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 10, 905. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0990 MATERI AL ALLOMANCE VB G rders 5, 095. 840
SF 0. 000 0. 00
26. 04000 5, 095. 840 132, 695. 67



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 18180-BI D ESTI MATE RUN
PRQIECT: FBR 0404- 050 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0351 STR F-17-X
0990 MATERI AL ALLOMANCE Addi tional WB G rders 0. 000
SF 5, 809. 160 151, 270. 53
26. 04000 5, 809. 160 151, 270. 53
CAT 0351 CURRENT AMI  $ 1,492,715.27 $ 151,270.53$% 298, 396. 20
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0995 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1000 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1005 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0450 CURRENT AMI  $ 74,000. 00 $ 0.00$ 74, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 6,076,677.33 $

492,608.46 $ 1,333,970.81



